
Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2284X          

0014 Pay Period End Date: 02.08.2016

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 03.16.2016

Contract Location:

 

Contractor:

VRANA & SON CONSTRUCTION CO. (CHAS.)

4816 F ST

 

 

Date Awarded: 10.30.2014

11.24.2014

03.23.2015

Date Let:

'F' ST BRIDGE EAST OF 84TH ST, OMAHA

10.09.2014

Estimate Type: FINL

Phone:

(402)733-5200

Escrow Agent:

 

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

OMAHA  NE  68117-1407

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.31.2015

12.16.2015Date Project Completion:

Counties

DOUGLAS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22284  000 MAPA-BH-5028(4) 5028   BRIDGE
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Nebraska Department of Roads Date: 03.16.2016

$899,919.02

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $898,603.53 $898,603.53 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $898,603.53 $898,603.53 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $898,603.53 $898,603.53 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-32.52 $-32.52 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$32.52 $.00

Payment

-$32.52

$898,571.01 $898,571.01 $.00

$.00 $.00 $.00

100%

% Time Comp

% Dollar Comp

94%

$883,142.00

02.23.2016 02.24.2016

02.25.2016

Jambor, Ben

Lech, Marvin (Marv)

Taylor, Chris

Project Manager LPA Responsible Charge

District Engineer

03.02.2016Watkins, Dave

Construction Engineer

Materials Engineer Controller

Hall, David 03.02.2016 03.15.2016Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STA. 10+00.00

0001.08      0.50 668.000 334.00

668.000 334.00

348.000 174.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      1.60 2,796.000 4,473.60

2,796.000 4,473.60

2,762.000 4,419.20

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.90      0.40 7,014.000 2,805.60

7,014.000 2,805.60

2,841.000 1,136.40

0.000 0.00

0003

EACHSIGN DAY
0003 

0001.99      0.50 626.000 313.00

626.000 313.00

1,618.000 809.00

0.000 0.00

0004

EACHCONTRACTOR FURNISHED SIGN DAY
0004 

0002.44      0.80 111.000 88.80

111.000 88.80

114.000 91.20

0.000 0.00

0005

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0005 

0003.10      330.00 20.000 6,600.00

20.000 6,600.00

1.500 495.00

0.000 0.00

0006

DAY FLAGGING
0006 

0030.60      40,000.00 1.000 40,000.00

1.000 40,000.00

1.000 40,000.00

0.000 0.00

0007

LS  MOBILIZATION
0007 

1009.00      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0008

LS  GENERAL CLEARING AND GRUBBING
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1011.00      30.00 9.000 270.00

9.000 270.00

0.000 0.00

0.000 0.00

0009

MGALWATER
0009 

1030.00      20.00 117.000 2,340.00

117.000 2,340.00

117.000 2,340.00

0.000 0.00

0010

CY  EARTHWORK MEASURED IN EMBANKMENT
0010 

1101.00      6.00 1,733.000 10,398.00

1,733.000 10,398.00

1,736.306 10,417.83

0.000 0.00

0011

SY  REMOVE PAVEMENT
0011 

1107.00      6.50 40.000 260.00

40.000 260.00

39.440 256.37

0.000 0.00

0012

SY  REMOVE WALK
0012 

1111.00      14.00 63.000 882.00

63.000 882.00

62.000 868.00

0.000 0.00

0013

LF  REMOVE FENCE
0013 

1119.00      800.00 1.000 800.00

1.000 800.00

1.000 800.00

0.000 0.00

0014

EACHREMOVE INLET

AT STA. 6+71.5 LT

0014 

2010.03      78.00 6.000 468.00

6.000 468.00

17.320 1,350.96

0.000 0.00

0015

TON CRUSHED ROCK SURFACE COURSE
0015 

3016.22      42.00 195.000 8,190.00

195.000 8,190.00

206.220 8,661.24

0.000 0.00

0016

SY  CONCRETE CLASS 47B-3500 SIDEWALKS
0016 

3016.39      46.00 20.000 920.00

20.000 920.00

8.000 368.00

0.000 0.00

0017

SF  DETECTABLE WARNING PANEL
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3020.35      64.00 149.000 9,536.00

149.000 9,536.00

150.000 9,600.00

0.000 0.00

0018

SY  CONCRETE CLASS 47B-4000 DRIVEWAY

8"

0018 

3050.15      295.00 168.300 49,648.50

168.300 49,648.50

176.340 52,020.30

0.000 0.00

0019

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0019 

3051.10      0.95 31,675.000 30,091.25

31,675.000 30,091.25

31,674.700 30,090.97

0.000 0.00

0020

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0020 

3076.60      46.00 1,291.000 59,386.00

1,291.000 59,386.00

1,291.380 59,403.48

0.000 0.00

0021

SY  10" CONCRETE PAVEMENT, CLASS 47B-4000
0021 

4002.00      2.40 375.000 900.00

375.000 900.00

375.000 900.00

0.000 0.00

0022

LB  CAST IRON COVER AND FRAME
0022 

4004.80      3.40 702.000 2,386.80

702.000 2,386.80

702.000 2,386.80

0.000 0.00

0023

LB  STRUCTURAL STEEL FOR FACE ARMOR
0023 

4012.19      3,600.00 1.000 3,600.00

1.000 3,600.00

1.000 3,600.00

0.000 0.00

0024

EACHRECONSTRUCT INLET

AT STA. 6+73.5 RT

0024 

4015.00      270.00 3.000 810.00

3.000 810.00

2.000 540.00

0.000 0.00

0025

EACHADJUST MANHOLE TO GRADE
0025 

4105.59      740.00 8.090 5,986.60

8.090 5,986.60

8.090 5,986.60

0.000 0.00

0026

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4155.50      1.95 561.000 1,093.95

561.000 1,093.95

561.000 1,093.95

0.000 0.00

0027

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0027 

4600.15      82.00 35.000 2,870.00

35.000 2,870.00

32.000 2,624.00

0.000 0.00

0028

LF  15" REINFORCED CONCRETE SEWER PIPE
0028 

4900.25      234.00 3.000 702.00

3.000 702.00

3.000 702.00

0.000 0.00

0029

EACHCURB INLET SEDIMENT FILTER
0029 

6000.10      3,850.00 1.000 3,850.00

1.000 3,850.00

1.000 3,850.00

0.000 0.00

0030

LS  ABUTMENT NO.1 EXCAVATION
0030 

6000.11      3,850.00 1.000 3,850.00

1.000 3,850.00

1.000 3,850.00

0.000 0.00

0031

LS  ABUTMENT NO.2 EXCAVATION
0031 

6005.60      580.00 12.000 6,960.00

12.000 6,960.00

12.000 6,960.00

0.000 0.00

0032

EACHELASTOMERIC BEARING
0032 

6006.56      2.65 1,238.000 3,280.70

1,238.000 3,280.70

988.000 2,618.20

0.000 0.00

0033

SY  BRIDGE DECK GROOVING
0033 

6010.22      435.00 93.700 40,759.50

93.700 40,759.50

73.060 31,781.10

0.000 0.00

0034

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0034 

6010.26      610.00 310.200 189,222.00

310.200 189,222.00

349.370 213,115.70

0.000 0.00

0035

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0035 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6030.00      140,000.00 1.000 140,000.00

1.000 140,000.00

1.000 140,000.00

0.000 0.00

0036

EACHPREPARATION OF BRIDGE AT STATION

10+00.00

0036 

6080.00      2.80 1,800.000 5,040.00

1,800.000 5,040.00

1,800.000 5,040.00

0.000 0.00

0037

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0037 

6131.50      0.93 75,170.000 69,908.10

75,170.000 69,908.10

75,169.400 69,907.53

0.000 0.00

0038

LB  EPOXY COATED REINFORCING STEEL
0038 

6139.50      0.90 108.000 97.20

108.000 97.20

62.300 56.07

0.000 0.00

0039

SY  SUBSURFACE DRAINAGE MATTING
0039 

6210.14      34.00 880.000 29,920.00

880.000 29,920.00

803.500 27,319.00

0.000 0.00

0040

LF  HP 12 INCH X 53 LB STEEL PILING
0040 

6401.00      64.00 562.300 35,987.20

562.300 35,987.20

562.300 35,987.20

0.000 0.00

0041

LF  PEDESTRIAN BARRIER RAIL
0041 

6401.50      90.00 560.000 50,400.00

560.000 50,400.00

560.000 50,400.00

0.000 0.00

0042

LF  PEDESTRIAN BARRIER FENCE
0042 

6510.55      0.00 1.000 0.00

1.000 0.00

0.000 0.00

0.000 0.00

0043

LS  TEMPORARY BRIDGE SHORING
0043 

7110.00      4.50 314.000 1,413.00

314.000 1,413.00

515.000 2,317.50

0.000 0.00

0044

LF  TEMPORARY FENCE
0044 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7110.06      29.00 91.000 2,639.00

91.000 2,639.00

75.500 2,189.50

0.000 0.00

0045

LF  6 FOOT CHAIN-LINK FENCE
0045 

7115.06      192.00 4.000 768.00

4.000 768.00

4.000 768.00

0.000 0.00

0046

EACHEND POST FOR 6 FOOT CHAIN-LINK FENCE
0046 

7116.06      228.00 4.000 912.00

4.000 912.00

3.000 684.00

0.000 0.00

0047

EACHCORNER POST FOR 6 FOOT CHAIN-LINK
FENCE

0047 

7495.05      0.75 1,092.000 819.00

1,092.000 819.00

1,152.000 864.00

0.000 0.00

0048

LF  4" YELLOW PERMANENT PAVEMENT MARKING
PAINT

0048 

8091.00      34.50 175.000 6,037.50

175.000 6,037.50

238.070 8,213.42

0.000 0.00

0049

CY  GRANULAR BACKFILL
0049 

9009.75      80.00 17.000 1,360.00

17.000 1,360.00

12.000 960.00

0.000 0.00

0050

SY  TEMPORARY SURFACING
0050 

9034.00      6.60 149.000 983.40

149.000 983.40

150.000 990.00

0.000 0.00

0051

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0051 

9110.01      130.00 10.000 1,300.00

10.000 1,300.00

0.000 0.00

0.000 0.00

0052

HOURRENTAL OF LOADER, FULLY OPERATED
0052 

9110.03      100.00 10.000 1,000.00

10.000 1,000.00

0.000 0.00

0.000 0.00

0053

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0053 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.07      125.00 10.000 1,250.00

10.000 1,250.00

0.000 0.00

0.000 0.00

0054

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0054 

9110.27      140.00 10.000 1,400.00

10.000 1,400.00

0.000 0.00

0.000 0.00

0055

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0055 

9170.00      220.00 7.420 1,632.40

7.420 1,632.40

7.420 1,632.40

0.000 0.00

0056

STA EARTH SHOULDER CONSTRUCTION
0056 

9173.20      2.90 1,291.000 3,743.90

1,291.000 3,743.90

1,291.380 3,745.01

0.000 0.00

0057

SY  SUBGRADE PREPARATION
0057 

L019.12      2.50 466.000 1,165.00

466.000 1,165.00

1,726.590 4,316.48

0.000 0.00

0058

SY  EROSION CONTROL, CLASS 1C
0058 

L020.50      110.00 138.000 15,180.00

138.000 15,180.00

122.890 13,517.90

0.000 0.00

0059

SY  TRANSITION MAT
0059 

L022.11      2.50 1,044.000 2,610.00

1,044.000 2,610.00

386.000 965.00

0.000 0.00

0060

LF  FABRIC SILT FENCE-LOW POROSITY
0060 

L022.75      3.50 300.000 1,050.00

300.000 1,050.00

0.000 0.00

0.000 0.00

0061

LF  TEMPORARY SILT CHECK
0061 

L022.90      3.50 300.000 1,050.00

300.000 1,050.00

0.000 0.00

0.000 0.00

0062

LF  TEMPORARY SILT FENCE
0062 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      8,200.00 1.000 8,200.00

1.000 8,200.00

1.000 8,200.00

0.000 0.00

0063

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0063 

W600.03      200.00 1.000 200.00

1.000 200.00

0.000 0.00

0.000 0.00

0064

EACHADJUST VALVE BOX TO GRADE
0064 

6210.59      20.40 0.000 0.00

76.500 1,560.60

76.500 1,560.60

0.000 0.00

4001

LF  PAY CUT-OFF

Pile Cut-Off HP 12 x 53

4001 

3900.18      585.20 0.000 0.00

1.000 585.20

1.000 585.20

0.000 0.00

4002

LS  ADDITIONAL WORK
4002 

6131.23      0.68 0.000 0.00

18,021.370 12,254.53

14,261.370 9,697.73

0.000 0.00

4003

SF  PENETRATING CONCRETE SEALER
4003 

3900.18      581.91 0.000 0.00

1.000 581.91

1.000 581.91

0.000 0.00

4004

LS  ADDITIONAL WORK
4004 

3900.18      689.78 0.000 0.00

1.000 689.78

1.000 689.78

0.000 0.00

4005

LS  ADDITIONAL WORK
4005 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      2.00 0.000 0.00

552.500 1,105.00

552.500 1,105.00

0.000 0.00

4006

HOURTRAINING

Contractor Specific OJT

4006 

Contracted 883,142.00

Current 899,919.02

In place 898,603.53

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 10+00.00

Totals for contract Contracted 883,142.00

Current 899,919.02

In place 898,603.53

This Estimate 0.00
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 22284  000   

Prpsl Line Nbr 0020

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91621189  

na

15,843.00 8,729.49S.P. Initial Payment0007

91616916  

na

15,843.00 8,729.49S.P. Initial Payment0009

91621189  

na

-15,843.00 -8,729.49S.P. Adjustment0009

91616916  

na

-14,198.60 -7,823.43S.P. Adjustment0009

91616916  

na

-1,633.10 -899.84S.P. Adjustment0011

91616916  

na

-11.30 -6.22S.P. Closure0012

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

91616916  

na

15,843.00 8,729.49S.P. Initial Payment0007

91616916  

na

-15,843.00 -8,729.49S.P. Closure0009

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0020: 0.00

$0.00Total for item code 3051.10: 0.00
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.60      ELASTOMERIC BEARING

Project 22284  000   

Prpsl Line Nbr 0032

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

19593     

na

12.00 4,860.00S.P. Initial Payment0001

19593     

na

-6.00 -2,430.00S.P. Adjustment0006

19593     

na

-6.00 -2,430.00S.P. Adjustment0007

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0032: 0.00

$0.00Total for item code 6005.60: 0.00

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 22284  000   

Prpsl Line Nbr 0038

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91597499  

na

11,723.00 6,459.37S.P. Initial Payment0005

91597499  

na

-3,850.00 -2,121.35S.P. Adjustment0006

91597499  

na

-5,451.98 -3,004.04S.P. Adjustment0007

91597499  

na

-2,075.10 -1,143.38S.P. Adjustment0008

91621189  

na

22,596.92 12,450.90S.P. Initial Payment0009
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 22284  000   

Prpsl Line Nbr 0038

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91616916  

na

22,683.92 12,498.84S.P. Initial Payment0009

91597499  

na

-345.92 -190.60S.P. Adjustment0010

91621189  

na

-22,596.92 -12,450.90S.P. Adjustment0010

91616916  

na

-22,683.92 -12,498.84S.P. Adjustment0010

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

91621189  

na

30,124.00 16,598.32S.P. Initial Payment0007

91621189  

na

-5,451.98 -3,004.04S.P. Adjustment0007

91621189  

na

-2,075.10 -1,143.38S.P. Adjustment0008

91621189  

na

-22,596.92 -12,450.90S.P. Closure0009

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

91616916  

na

30,211.00 16,646.26S.P. Initial Payment0007

91616916  

na

-5,451.98 -3,004.04S.P. Adjustment0007

91616916  

na

-2,075.10 -1,143.38S.P. Adjustment0008



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2284X          

0014 Pay Period End Date: 02.08.2016

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 03.16.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 22284  000   

Prpsl Line Nbr 0038

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

3Stkpl Nbr

91616916  

na

-22,683.92 -12,498.84S.P. Closure0009

$0.00Total for stockpile nbr 3: 0.00

$0.00Total for proposal line nbr 0038: 0.00

$0.00Total for item code 6131.50: 0.00

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 22284  000   

Prpsl Line Nbr 0040

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-104C    

na

480.00 11,400.00S.P. Initial Payment0002

2-104C    

na

-388.00 -9,215.00S.P. Adjustment0003

2-104C    

na

-92.00 -2,185.00S.P. Adjustment0004

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0040: 0.00

$0.00Total for item code 6210.14: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2284X          

0014 Pay Period End Date: 02.08.2016

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 03.16.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6401.00      PEDESTRIAN BARRIER RAIL

Project 22284  000   

Prpsl Line Nbr 0041

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

23865     

Pedestrian Barrier Rail

562.30 26,146.95S.P. Initial Payment0007

23865     

Pedestrian Barrier Rail

-562.30 -26,146.95S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0041: 0.00

$0.00Total for item code 6401.00: 0.00

Item Cd Item Desc

6401.50      PEDESTRIAN BARRIER FENCE

Project 22284  000   

Prpsl Line Nbr 0042

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

23866-1   

Anchor Assemblies

74.00 2,960.00S.P. Initial Payment0001

23866-2   

Pedestrian Barrier Fence and Bolts

560.00 25,840.08S.P. Initial Payment0010

23866-2   

Pedestrian Barrier Fence and Bolts

-560.00 -25,840.08S.P. Closure0011

23866-1   

Anchor Assemblies

-74.00 -2,960.00S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

23866-2   

Pedestrian Barrier Fence and Bolts

560.00 25,840.08S.P. Initial Payment0011



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2284X          

0014 Pay Period End Date: 02.08.2016

Estimate Summary to Contractor Page:   9 of 9

Nebraska Department of Roads Date: 03.16.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6401.50      PEDESTRIAN BARRIER FENCE

Project 22284  000   

Prpsl Line Nbr 0042

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

23866-2   

Pedestrian Barrier Fence and Bolts

-560.00 -25,840.08S.P. Adjustment0011

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0042: 0.00

$0.00Total for item code 6401.50: 0.00

$0.00Total remaining for contract:


